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U.8. ENVIRONMENTAL PROTRCTION AGENCY
POLLUTION REPORT

DATE; 08/14/92
FROM: ERAD BENNING, 0SC, EERB, RESPONSE SECTION #2, U.8. EPA

TO: R. BOWDEN, BRANCH CHIRPF, EERB, US EPA, CHICAGO, IL..(VIA FAX)

Dc ElRUCE, SECT- CHI“' !m' UB EPA' mICAGOI IL.---(VIA Fu)

$. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....{VIA FAX)

, H- C"m, 253, US EPA' CHICAGO’ ILC.QI.Q.CIII..I.I‘(VIA F“)
o T. LESSER, OPA, US EPA, CHICAGO, IL.vcccteearsensses (VIA FAX)
T. JOHNSOM, UB EPA, OSWER, WASHINGTON D.C. ....00....(VIA FAX)

U-s- colsq' GUARD' DISTRICT 9'.'..--.....'....---‘..D(VIA FAx)

U.8. FISH AND WILDLIFE SERVICE, IL.vsessessssocvssss (VIA FAX)

Rl (,'m' IEPAII....IIO‘...ll.'.lll-l....UIIODOOOCI(vnrhx)

SUBJECT: LANSON CHEMICAL SITE, EAST 8T. LOUIS, IL
POLREF! POLREP 9

SITE NO: RK

D.C, NO: 746N-=05-230

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NPL

S8TATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: SIGNED ON 08-18-92
START DATE: 216/01/92

g

1. BITUATION: 08/08/92 ~ 08/14/92
WEATHER: BSUNNY and PARTLY CLOUDY, 65 = 90 F.

The Lanson Chamical site is located at 31st Street and Piggott East
St. Louis, Clair County, IL. The S~acre site consists of a main
building containing several process storage tanks, an outside
bermed area containing process storage tanks, and a atorage shed.
Tha sits was {ound to contain 45 process storage tanks and 46 drums
and containers. The site is located in a residential area.

The facility at one time produced alkyd resins and emulsion
copolymers used in formulating paints and floor waxes, In
additien, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in on-
site scil sarples and tank samples.
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The site is estimated to have approximataly 100,000 gallons of
mostly resin-like wasta, with half being PCB contaminated.

A small group of residents, a couple of news crews, and a couple of
radio stations showed up outside the site on 08/11/92. The
residents exprassed interest on activites at the site and potential
health concerns. The O8SC talked to the news people and rasidents
about site activitias.

2. ACTIONS TAKEN

The asbestos removal was completed on 08/10/92. Approximately 21
cubic yards of' asbestos material was removed. Tanka TO0l13, TO015,
and T020 ware )umped into drums. All base/neutral liquids {n tanks
and drurs on site were bulked into a storage pool on site. Some of
the base/neutral liguid was pumped through a carbon filter and a
sample was collacted. The sample of the filtered liguid was then
sent to a lab for analyses. Flammable liquid tanks were bulked
into other flammable ligquid tanks with low volumes. The solidifiad
sludge pile was mixed some more and a sample of this was collected.
The crewv also performed general site cleanup in preparation for a
1 - 2 week broak. When disposal arrangements are made, site work
will start up again.

Y

3. FUTURE ACTIVITIES
- Gentinue punping PCB contaminated liguids into drums, will
;:i;?h to bulk loads if disposa) approval is received next
. - Pump llamma>le liquids for disposal at fuel blending facility.
| - Decontamina:e all tanks, cut and send metal to scrap yard.
= Ship PCB solids and debris.
- Decontaminate building structures as appropriate.
- Take confirzation samples for PCR'as to determina status of
clean-up work,

4, COSBTE (as of 08/11/92)

ERCS TAT
AMOUNT BUDGETED $565,000.00 $57,000
COSTS TO DATE $303,206.58 $21,000.00 (estimated)

AMOUNT REMAINING $261,793.42 $26,000.00




